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Overview

• Purpose

• Guidance & Policy

• Roles & Responsibilities

• Development Strategy & Issues

• Methodology

• Action Items
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Purpose

• 30 Sep 1998 mandate from General Kelley
for GCCS Y2K compliance
– ASD/C3I External Interface MOA’s (overdue

tasker)

– GAO External Interface Survey (Hot)

We must execute now to meet the deadline!
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Compliance Defined

Federal Acquisition Regulation, Part 39.002 published in
Federal Acquisition Circular 90-45

“... information technology that accurately processes date/time data
(including, but not limited to, calculating, comparing, and
sequencing) from, into, and between the twentieth and twenty-first
centuries and the years 1999 and 2000 and leap year calculations
…Year 2000 compliant information technology, when used in
combination with other information technology, shall accurately
process date/time data if the other information technology properly
exchanges date/time data with it.”
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Guidance

• Initial developer guidance meeting Nov. 20

• Stage II developer guidance meeting Jan. 29

• GCCS Y2K Homepage
– http://spider.osfl.disa.mil/new_home/engineer/y2k.html

• Frequently Asked Questions
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Build Policy

New Functionality

GSPR Fixes

3.1

3.0.X

Claimed
Y2K 

Compliant
Functionality Pipe (3.0.X & 3.1)

Y2K Pipe (3.2)

Yes

No

Yes

Y2K Compliant

Y2K
Deliveries
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Roles & Responsibilities
Engineers CORs DevelopersPM CFI

Rqmts • Tasking
• Program 
  Schedule

 Engineering Decisions
• Schedule
• Policy

 Task Developers
• Set Priorities
• Schedule/Conflict
  Resolution

Assessment Y2K Assessment

Y2K Renovation

Status Reporting

Monitor 
& 

Control

• CM
• Integrate
• Validate
   Y2K
• Package

• Implement/
   Deploy

Y2K Validation

Status Reporting
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Development Strategy

• Assess
– Determine what is already compliant

– Identify dependencies(COTS, GOTS, segments)

– Identify all internal & external interfaces

– Identify date issues

• Renovate
– Fix code that is within your control

– Identify Y2k issues beyond your control & explicitly articulate
those issues to GCCS Y2K Engineer for resolution

• Validate
– Develop Y2K test plans & reports

– Test software
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Methodology Example

DB

A1

A2

A3

GCCS Segments

COTS

 Options:
• Ensure segments are
  compliant by bridging
  & filtering

• Bridge & filter or replace 
  non-compliant COTS
  segments 

F
i
l
t
e
r
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Development Issues

• Patches vs. Segment re-coding

• Backward compatibility!

• Have “Y2K knowledgeable” developers
deliver segments
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Action Items

• Return Urgent Data Call by February 27,
1998

• Return Y2K Assessment by March 5, 1998

• Deliver White Papers as needed

• Register Segments
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GCCS Y2K Test and Implementation Schedule

CFI 
Testing
Complete

Mission Application
& Associated
Interface Testing
Complete

Delivery
to CFI; 
CFI Testing
Begins

Developer Y2K
Renovation &
Testing Continues

DCTF/NRAD Test Field Testing at
Y2K Interest Sites: 
OSF, NMCC, HQDA

DII COE v3.1 
(O/S, Kernel, Common Suppt 
Apps, Infrastructure Svcs)

Feb AprMar Jun AugJuly SeptMay Oct

(Approach: Test minimum
config & add tested Mission
Apps to Y2K baseline)

   GCCS Y2K Baseline

Mission Apps:
(Sun, HP, NT)

Jan

NT

6 16

9 20

243

8 22

20 5 12

13

27 6

27

8

15 15 4

11

Complete System &
External Interface
Test FIELD

Compliance Strategy: Compliance order: H/W, DII-COE, GCCS Mission Appls incl. External Interfaces.  Incremental build & test: Unit,
Appls, System.

*Misc includes; Office Automation Tools, METOC, Utilities, Option 4 (TBMCS), JPET, ...

Release
Decision

SUN, HP

AMHS(12)

COP(49)

JOPES(66)

Intel(140)

Misc*(145)


